


UNCLASSIFIED

CAMS WEEKLY REPORT

15 October - 21 October 1977

1. The CAMS system was down the night of 19-20 October with hardware and software (reprocessing) problems. The switch to the backup computer was unsuccessful. The system was unavailable to the user from 1800 19 Oct until approximately 1130 20 Oct.
2. The October software release is scheduled for the weekend of 29 October. Final testing of the software to be released is proceeding on schedule.

for



CAMS Project Manager

STATINTL

UNCLASSIFIED